PROGRAM DEVELOPMENT TIMELINE FOR NEW PROCESS

New Process Start Date
July 2013

Program Development modifies Databases to reflect STI Legislation
Summer 2013

**Program Development programs Bridge Replacement, Interstate
Maintenance, & Highway Safety Programs**
Winter - Spring 2014

**Program Development receives Statewide scores from SPOT
Program Development receives Regional and Division scores from SPOT**
Spring - Summer 2014

Develop Draft STIP
Fall 2014

BOT Releases Draft STIP
Winter 2015

Public Involvement
Spring 2015

Finalize STIP

BOT Approves Final STIP
June 2015

FHWA and FTA Review STIP
July - August 2015

FHWA and FTA Approve Final STIP
September 2015