

2040 Plan Summary Schedule

Task	Major Deliverables	Timing
Project Management	Project Management Plan, Study Schedule	Fall 2010
Public Involvement	Public Involvement Plan PI Delivery	Jan 2011 Mid-April Launch
Issues Identification/Plan Focus	Statewide Economic Activity Forecast Challenges & Opportunities Report	Feb-March 2011
Modal Elements Identification & Future System Performance /Backlog	Modal Systems Inventory Report Systems Performance Measures Report Modal System Needs Report	Summer, Fall 2011
Financial Analysis	Revenue Forecast and Financial Plan	Fall 2011
Investment Strategy	Program Investment Strategies	Fall 2011
Processes/Policies/Programs	Planning Processes, Policies & Programs Recommendations Report	Winter 2012
Plan Recommendations	Final Report (first draft) Adopted Final Plan	Winter 2012 Spring 2012

Updated: April 5, 2011

O:\Transportation\Planning\100018174 - NC STP\ProjMgt\Schedule\2040 Plan Summary Schedule040511.doc