

REVISIONS TO 2009-2015 STIP

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 1

- | | | |
|-------------|---|--------------------------------------|
| 1. FS-1001A | NC 12, Infrastructure repair and pedestrian improvements in Hatteras and Buxton, Dare County. | Scheduled for Feasibility Study Only |
|-------------|---|--------------------------------------|

DIVISION 3

- | | | |
|-----------|---|--|
| 1. U-5319 | Jacksonville, SR 1308 (Gum Branch Road) and SR 1470 (Western Boulevard), Onslow County. Install dual left turn movement for southbound SR 1308. | Right of way FFY 11 - \$ 65,000 (HP)
Construction FFY 11 - <u>\$345,000</u> (HP)
Total Cost ----- \$410,000 (HP) |
|-----------|---|--|

DIVISION 5

- | | | |
|-----------|---|---|
| 1. C-5223 | Oxford, US 15 (College Street Extension), Granville County. Sidewalk extension. | Construction FFY 11 - \$126,324 (CMAQ)
Construction FFY 11 - <u>\$ 31,581</u> (C)
Total Cost ----- \$157,905 (CMAQ/C) |
|-----------|---|---|

DIVISION 7

- | | | |
|-----------|--|---|
| 1. W-5305 | SR 1129 (Groometown Road) at SR 4019, Guilford County. Realign intersection and remove access between SR 4019 and NC 62. | Right of way FFY 12 - \$ 66,000 (HES)
Construction FFY 13 - <u>\$280,000</u> (HES)
Total Cost ----- \$346,000 (HES) |
|-----------|--|---|

DIVISION 11

- | | | |
|-----------|---|---|
| 1. R-5309 | SR 1627 (Holly Springs Road), Janice Drive to Cottage Drive, Surry County. Relocate roadway for Mount Airy-Surry County Airport runway extension. | Construction FFY 11 - \$1,000,000 (APD)
Construction FFY 11 - <u>\$ 750,000</u> (S(E))
Total Cost ----- \$1,750,000
(APD/S(E)) |
|-----------|---|---|

DIVISION 14

- | | | |
|-----------|---|--|
| 1. W-5315 | US 74, Exit 98 in Haywood County to west of the Jackson-Haywood County Line, Haywood and Jackson Counties. Remove concrete island, repave with asphalt, drainage modifications and install guardrail. | Right of way FFY 12 - \$ 5,000 (HES)
Construction FFY 12 - <u>\$3,000,000</u> (HES)
Total Cost ----- \$3,005,000 (HES) |
|-----------|---|--|

STIP MODIFICATIONS

DIVISION 1

- | | | |
|-----------|---|--|
| 1. R-5014 | SR 1217 (Collington Road), Kill Devil Hills, US 158 (Croatan Highway) to Dead End, Dare County. Operational-Safety improvements. Accelerate right of way, Post Year to FFY 15 and construction, Post Year to FFY 17 to reflect Draft 11-20 STIP schedule. | Right of way FFY 15 - \$ 500,000 (STP)
Construction FFY 17 - <u>\$2,000,000</u> (STP)
Total Cost ----- \$2,500,000 (STP) |
|-----------|---|--|

- | | | |
|------------|--|---|
| 2. B-3811 | SR 1108, Bertie County. Replace Bridge No. 85 over Indian Creek. Delayed construction, FFY 10 to FFY 11. Division needs additional time to acquire permits. | Construction FFY 11 - \$465,000 (NFA) |
| 3. B-5014B | NC 12, Oregon Inlet, Dare County. Repair 10 Bents on Bridge No. 11 near Channel (safety issues). Additional construction work not previously programmed. | Construction FFY 11 - \$6,000,000 (NHS) |
| 4. F-5003 | NC 45, Swan Quarter Visitor Center, Hyde County. Replacement. Delayed construction, SFY 09 to SFY 11. Ferry Division needs additional time to complete design. | Construction SFY 11 - \$850,000 (SF) |

DIVISION 2

- | | | |
|-----------|--|--------------------------------------|
| 1. F-5000 | NC 306, Cherry Branch Visitor Center, Craven County. Replacement. Delayed construction, SFY 09 to SFY 11. Ferry Division needs additional time to complete design. | Construction SFY 11 - \$800,000 (SF) |
|-----------|--|--------------------------------------|

DIVISION 3

- | | | |
|------------|---|---------------------------------------|
| 1. W-5203A | Various routes at selected locations within Division 3, Brunswick, Duplin, New Hanover, Onslow Pender and Sampson Counties. Rumble strips, guardrail and lighting improvements. Delayed construction, FFY 10 to FFY 11, revised scope due to design issues. | Construction FFY 11 - \$100,000 (HES) |
|------------|---|---------------------------------------|

DIVISION 4

- | | | |
|-----------|---|---|
| 1. B-4556 | NC 50, Johnston County. Replace Bridge No. 74 over Black Creek. Delayed right of way, FFY 10 to FFY 11 and construction, FFY 11 to FFY 12 to be clustered with B-4560 for letting. | Right of way FFY 11 - \$ 150,000 (FA)
Construction FFY 12 - <u>\$1,500,000</u> (FA)
Total Cost ----- \$1,650,000 (FA) |
| 2. B-4560 | SR 1330, Johnston County. Replace Bridge No. 84 over Black Creek. Delayed right of way, FFY 10 to FFY 11 and construction, FFY 11 to FFY 12 to be clustered for construction with B-4556. | Right of way FFY 11 - \$ 35,000 (FA)
Construction FFY 12 - <u>\$ 975,000</u> (FA)
Total Cost ----- \$1,010,000 (FA) |
| 3. B-4679 | SR 1163, Wilson County. Replace Bridge No. 66 over Swamp. Accelerate Right of way FFY 14 to FFY 12 and construction, FFY 15 to FFY 13. Project is a priority with division and cash is available. | Right of way FFY 12 - \$ 80,000 (NFA)
Construction FFY 13 - <u>\$785,000</u> (NFA)
Total Cost ----- \$865,000 (NFA) |
| 4. B-5126 | SR 1163, Wilson County. Replace Bridge No. 65 over Swamp. Accelerate Right of way FFY 14 to FFY 12 and construction, FFY 15 to FFY 13. Project is a priority with division and cash is available. | Right of way FFY 12 - \$ 50,000 (NFA)
Construction FFY 13 - <u>\$500,000</u> (NFA)
Total Cost ----- \$550,000 (NFA) |

DIVISION 5

- | | | |
|-------------|--|---|
| 1. EB-5002A | Knightdale, Mingo Creek Greenway Phase I, East of Neuse River Bridge to west of SR 2516 (Hodge Road), Wake County. Delayed construction, FFY 10 to FFY 11 to accommodate final design approval of companion project EL-5100IA. | Construction FFY 11 - \$250,000 (DP)
Construction FFY 11 - <u>\$ 62,500</u> (C)
Total Cost ----- \$312,500 (DP/C) |
| 2. EB-5002B | Knightdale, Mingo Creek Greenway Phase II, west of SR 2516 (Hodge Road) to SR 2233 (Smithfield Road), Wake County. Delayed construction, FFY 10 to FFY 11 to be able to utilize CAMPO directed STPDA funding. | Construction FFY 11 - \$1,280,000 (STPDA)
Construction FFY 11 - \$ 750,000 (STPEB)
Construction FFY 11 - <u>\$ 750,000</u> (C)
Total Cost ----- \$2,780,000
(STPDA/STPEB/C) |

DIVISION 5 AND 7

- | | | |
|------------|---|--|
| 1. EB-4707 | Durham-Chapel Hill, SR 2220 (Old Chapel Hill Road)-SR 1838 (Old Durham Road), SR 1116 (Garrett Road) in Durham County to US 15-501 in Orange County, Durham and Orange Counties. Bike improvements. Delayed right of way, FFY 10 to FFY 11 and construction, FFY 11 to FFY 12. Division needs additional time to design a culvert replacement and time to resolve issues with individual property owners. | Right of way FFY 11 - \$ 400,000 (STPEB)
Right of way FFY 11 - \$ 320,000 (STPDA)
Right of way FFY 11 - \$ 80,000 (C)
Construction FFY 12 - \$3,200,000 (STPDA)
Construction FFY 12 - <u>\$ 800,000</u> (C)
Total Cost ----- \$4,800,000
(STPEB/STPDA/C) |
|------------|---|--|

DIVISION 6

- | | | |
|-----------|---|--|
| 1. U-4706 | Hope Mills, SR 1131 (Cameron Road), SR 1132 (Legion Road) to NC 59 (Main Street, Cumberland County. Widen to multi-lanes. Accelerate right of way, Post Year to FFY 14 and construction, Post Year to FFY 15. | Right of way FFY 14 - \$ 750,000 (STP)
Construction FFY 15 - <u>\$1,250,000</u> (STP)
Total Cost ----- \$1,800,000 (STP) |
| 2. B-4249 | SR 1146, Robeson County. Replace Bridge No. 143 over Ashpole Swamp. Delayed construction, FFY 10 to FFY 11. State Bridge Management Unit needs additional time to receive right of way certification. | Construction FFY 11 - \$540,000 (NFA) |
| 3. B-4618 | SR 1108, Robeson County. Replace Bridge No. 161 and Bridge No. 445 over Woodland farm Road. Delayed right of way and construction, FFY 09 to FFY 11. Division needs additional time to complete plans. | Right of way FFY 11 - \$ 60,000 (NFA)
Construction FFY 11 - <u>\$600,000</u> (NFA)
Total Cost ----- \$660,000 (NFA) |

DIVISION 7

- | | | |
|-----------|---|--|
| 1. U-5157 | Various Federal-Aid routes, Guilford County. Resurfacing. Added construction in FFY 11 not previously programmed. | Construction FFY 11 - \$3,300,000 (STPDA)
Construction FFY 11 - <u>\$ 832,000</u> (C)
Total Cost ----- \$4,132,000 (STPDA/C) |
|-----------|---|--|

- | | | |
|------------|--|---|
| 2. EL-5101 | Pedestrian and Bicycle Projects in the Greensboro Urban Area Metropolitan Planning Organization, Guilford County. Added construction in FFY 11 and FFY 12 not previously programmed. | Construction FFY 11 - \$3,233,000 (STPDA)
Construction FFY 11 - \$ 808,000 (C)
Construction FFY 12 - \$1,427,000 (STPDA)
Construction FFY 12 - <u>\$ 357,000</u> (C)
Total Cost ----- \$5,825,000 (STPDA/C) |
|------------|--|---|

DIVISION 8

- | | | |
|-------------|--|--------------------------------------|
| 1. SF-4908J | SR 1001-1146, Revise existing flasher to a four-way flasher with advance "Stop Ahead" flashers and stop sign flashers, Lee County. Delayed construction, FFY 10 to FFY 11. Mobility and Safety Unit requested delay due to review community concerns and address alternate treatments. | Construction FFY 11 - \$10,000 (HES) |
|-------------|--|--------------------------------------|

DIVISION 9

- | | | |
|-----------|---|---|
| 1. W-5115 | NC 150, SR 1533 (Leonard Barrier Road) and SR 1515 (Mount Olivet Church Road), Davidson County. Construct left turn lanes. Scope change only. | Construction FFY 11 - \$1,550,000 (HES) |
|-----------|---|---|

DIVISION 10

- | | | |
|------------|---|---|
| 1. B-4278 | SR 1136, Stanly County. Replace Bridge No. 209 over Island Creek. Delayed construction, FFY 10 to FFY 11. State Bridge Management Unit needs additional time to receive right of way certification. | Construction FFY 11 - \$1,050,000 (NFA) |
| 2. BK-5113 | NC 742, Anson County. Replace Bridge No. 22 over North Fork Jones Creek. Delayed right of way and construction, FFY 10 to FFY 11. State Bridge Management Unit needs additional time to complete design.
(REMOVE FROM SPECIAL K PROJECT LIST) | Right of way FFY 11 - \$ 50,000 (FA)
Construction FFY 11 - <u>\$500,000</u> (FA)
Total Cost ----- \$550,000 (FA) |
| 3. BK-5114 | SR 2826, Mecklenburg County. Replace Bridge No. 59 over Reedy Creek. Delayed right of way and construction, FFY 10 to FFY 11. State Bridge Management Unit needs additional time to complete design.
(REMOVE FROM SPECIAL K PROJECT LIST) | Right of way FFY 11 - \$ 50,000 (NFA)
Construction FFY 11 - <u>\$500,000</u> (NFA)
Total Cost ----- \$550,000 (NFA) |
| 4. BK-5115 | SR 1433, Stanly County. Replace Bridge No. 34 over North Fork Jones Creek. Delayed right of way and construction, FFY 10 to FFY 11. State Bridge Management Unit needs additional time to complete design.
(REMOVE FROM SPECIAL K PROJECT LIST) | Right of way FFY 11 - \$ 50,000 (NFA)
Construction FFY 11 - <u>\$500,000</u> (NFA)
Total Cost ----- \$550,000 (NFA) |

DIVISION 11

- | | | |
|-------------|---|---|
| 1. B-3802 | SR 1169, Ashe County. Replace Bridge No. 229 over North Fork Jones Creek. Delayed construction, FFY 10 to FFY 11. State Bridge Management Unit needs additional time to acquire right of way permits. | Construction FFY 11 - \$725,000 (NFA) |
| 2. BK-5117 | SR 1166, Avery County. Replace Bridge No. 16 over Horse Creek. Delayed right of way and construction, FFY 10 to FFY 11. State Bridge Management Unit needs additional time to complete design.
(REMOVE FROM SPECIAL K PROJECT LIST) | Right of way FFY 11 - \$ 75,000 (NFA)
Construction FFY 11 - <u>\$750,000</u> (NFA)
Total Cost ----- \$825,000 (NFA) |
| 3. BK-5119 | SR 1225, Watauga County. Replace Bridge No. 25 over Creek. Delayed construction, FFY 10 to FFY 11. State Bridge Management Unit delayed project due to Trout Waiver Court ruling. (REMOVE FROM SPECIAL K PROJECT LIST) | Construction FFY 11 - \$500,000 (NFA) |
| 4. SF-4911D | NC 16-18 at SR 2545 (Plaza Drive) near North Wilkesboro, Wilkes County. Widen and construct left turn lane. Delayed right of way. FFY 10 to FFY 11 and construction, FFY 11 to FFY 12. Division needs additional time to complete design. | Right of way FFY 11 - \$ 1,000 (HES)
Construction FFY 12 - <u>\$150,000</u> (HES)
Total Cost ----- \$151,000 (HES) |
| 5. SF-4911G | NC 18, North of SR 1150 (Harper Road) to south of SR 1141 (Meadow Fork Road), Alleghany County. Construct lane and shoulder widening. Delayed construction FFY 10 to FFY 11. Division needs additional time to acquire right of way. | Construction FFY 11 - \$445,000 (HRRR) |

DIVISION 12

- | | | |
|------------|---|---|
| 1. BK-5120 | SR 1802, Gaston County. Replace Bridge No. 170 over Creek. Delayed right of way and construction, FFY 10 to FFY 11. State Bridge Management Unit needs additional time to complete design.
(REMOVE FROM SPECIAL K PROJECT LIST) | Right of way FFY 11 - \$ 50,000 (NFA)
Construction FFY 11 - <u>\$500,000</u> (NFA)
Total Cost ----- \$550,000 (NFA) |
| 2. EB-5016 | Downtown Cramerton-South Fork River Greenway Extension, Gaston County. Pedestrian bridges and trails. Delayed construction, FFY 08 to FFY 11. Bike and Pedestrian Unit in process of preparing PS & E package and supplemental agreement. | Construction FFY 11 - \$500,000 (STPEB) |

ITEM N

- | | | |
|-----------|---|--|
| 3. P-5200 | Piedmont and Northern Rail Corridor between Gastonia and Mt. Holly including the Belmont Spur, Gaston County. Reactivate rail corridor. Delayed construction, FFY 10 to FFY 11. Additional information needed on Historic Property Corridor required in order to obtain Federal Funding. | Construction FFY 11 - \$4,000,000 (STPE)
Construction FFY 11 - <u>\$1,000,000</u> (S)
Total Cost ----- \$5,000,000
(STPE/C) |
| 4. W-5311 | US 321 at SR 2416 and US 321 north of SR 2416, Gaston County. Replace overhead railroad bridge to allow for construction of two-lane, two way road for SR 2416, construct a right turn lane for US 321 northbound approach, construct two limited movement crossovers and revise existing signal. | Revised project description only |

DIVISION 13

- | | | |
|------------|---|---|
| 1. BK-5124 | SR 1922, Burke County. Replace Bridge No. 307 over Creek. Delayed right of way and construction, FFY 10 to FFY 11. State Bridge Management Unit needs additional time to complete design.
(REMOVE FROM SPECIAL K PROJECT LIST) | Right of way FFY 11 - \$ 10,000 (NFA)
Construction FFY 11 - <u>\$400,000</u> (NFA)
Total Cost ----- \$410,000 (NFA) |
| 2. BK-5126 | SR 1395, Yancey County. Replace Bridge No. 119 over Bald Mountain Creek. Delayed right of way and construction, FFY 10 to FFY 11. State Bridge Management Unit needs additional time to complete design.
(REMOVE FROM SPECIAL K PROJECT LIST) | Right of way FFY 11 - \$ 50,000 (NFA)
Construction FFY 11 - <u>\$500,000</u> (NFA)
Total Cost ----- \$550,000 (NFA) |

DIVISION 14

- | | | |
|-----------|--|--|
| 1. B-3657 | SR 1100, Haywood County. Replace Bridge No. 9 over Crawford Creek. Delayed construction, FFY 10 to FFY 11. State Bridge Management Unit needs additional time to acquire right of way certification. | Construction FFY 11 - \$520,000 (NFA) |
| 2. W-5119 | NC 175, Georgia State Line to US 64, Clay County. Install paved shoulders and realign curve. Delayed right of way, FFY 10 to FFY 11 and construction, FFY 11 to FFY 12. Division needs additional time to complete right of way plans. | Right of way FFY 11 - \$ 100,000 (HES)
Construction FFY 12 - <u>\$1,800,000</u> (HES)
Total Cost ----- \$1,900,000 (HES) |

STIP DELETION**DIVISION 11**

- | | | |
|-----------|--|---|
| 1. B-5226 | SR 1340, Watauga County. Replace Bridge No. 37 over Meat Camp Creek. | Deleted at the directions of State Bridge Management Unit due to NC Supreme Court ruling on Trout Water Wavers. |
|-----------|--|---|